

**SWWA FYSPRT Workplan January 2025 through December 2026- updated March 2025**

Priority	Goal	Action Items	Owner	Status	Target Completion
<b>Cultivate youth advocates and enhance emphasis on youth-driven agendas.</b>	Identify and develop FYSPRT youth leaders.	Organize a minimum of six Youth Advocacy and Empowerment (YAE) meetings annually to provide a forum for you to share their experiences.	Tri-Lead	In Process	12/31/2026
		Incorporate discussions on leadership skills and adulting goals into YAE meeting agenda topics.	Tri-Lead	In Process	12/31/2026
<b>FYSPRT reflects the experiences of youth and families navigating and interacting with the systems in Clark and Skamania Counties to support system development.</b>	Achieve a minimum of 51% youth and family attendance at regional meetings.	Develop and execute strategies to enhance the recruitment and engagement of youth and families, targeting both traditional and non-traditional providers and schools.	Tri-Lead	In Process	6/30/2025
		Design a flyer for distribution in schools. Establish a partnership with one school district annually.	Tri-Lead	In Process	12/31/2026
<b>Develop FYSPRT as a platform for awareness, outreach, and education, providing a forum to address topics that significantly impact youth and families in the community.</b>	Engage relevant community members and system partners in FYSPRT.	Identify and participate in at least four community resource events annually, to promote attendance.	Tri-Lead	In Process	12/31/2026
		Organize and host at least one annual event to promote awareness, outreach, and education in alignment with the FYSPRT mission.	Tri-Lead	In Process	12/31/2026
		Encourage block grant recipients serving youth to regularly attend monthly regional meetings.	Convener	In Process	On-Going
<b>Enhance the visibility of SW WA FYSPRT by networking, conducting outreach, and partnering with schools and other system partners within our region.</b>	Boost regular meeting attendance by adding two new attendees annually	Distribute FYSPRT brochures throughout the community, including to Spanish-speaking individuals.	Tri-Lead	In Process	On-Going
		Identify youth-serving businesses (such as Urban Air, Sky Zone, Round 1, libraries, and community centers) and distribute flyers featuring a QR code for SWWA FYSPRT website.	Tri-Lead	In Process	9/30/2025
<b>Sustain and enhance FYSPRT operations in accordance with regional needs and the statewide manual.</b>	Ensure SWWA FYSPRT information is up-to-date, accessible, and accurate.	Perform a needs assessment to update community priorities and revise the strategic workplan.	Convener	In Process	12/31/2025
		Regularly update and enhance the FYSPRT website to ensure timely information.	Convener	In Process	On-Going
		Attend quarterly statewide FYSPRT meetings.	Tri-Lead	In Process	12/31/2026
		Fund travel expenses for youth and families to attend FYSPRT meetings, including participation, meeting support, conference, and training costs.	Convener	In Process	On-Going
		Provide regional input in response to statewide FYSPRT requests.	Tri-Lead	In Process	12/31/2026